
From: Hagerman, Paul
To: Mitchell, Tanya; Donovan, Betsy; Darpinian, Amy F NWK (Amy.F.Darpinian@usace.army.mil)
Subject: Rolling Knolls - Draft Minutes - 8/26/15
Date: Wednesday, September 23, 2015 9:48:23 AM
Attachments: Rolling Knolls_Weekly_Status_Call_2015-8-26.doc

Attached. I did not send these yesterday as I was not sure we are having a call today – but just got in
 and saw a reminder, so here are the draft minutes. Please confirm that we are having a call. My
 notes indicated a potential meeting last week that didn’t happen, I had adjusted my calendar for

 next call on the 30th, but that might be wrong.
I also have additional comments on the Congeners which I am preparing for sending over. Still need
 to review a few items on the dioxins/furans.
Paul Hagerman, P.E.
CDM Smith
110 Fieldcrest Avenue, #8
6th Floor
Edison, NJ 08837
phone: (732) 225 7000 (operator)
phone: (732) 590 4663 (direct dial)
cell phone: (917) 941 4010
fax: (732) 590 4663

mailto:HagermanPR@cdmsmith.com
mailto:Mitchell.Tanya@epa.gov
mailto:Donovan.Betsy@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil

Rolling Knolls Site


Remedial Investigation/Feasibility Study Oversight

Chatham Township, New Jersey

Weekly Status Call




Date: Wednesday, August 26, 2015


Time: 10:30 am to 11:00 am

Participants: Tanya Mitchell, EPA; Betsy Donavan, EPA; Amy Darpinian, USACE; Paul Hagerman, CDM Smith

Call in Number:  1-866-398-2885; Pass Code: 280242# 

Call Notes

· General Project Information


· No updates.


· Documents


· Site Characterization Report (SCR) – No updates.

· Candidate Technology memorandum – No updates.

· Draft BERA – No updates.

· HHRA – No updates.

· Data Gap SAP/QAPP – Addendum due from ARCADIS later in the week.

· Field Activities

· CDM Smith is assuming field work and split sampling for the data gap samples will begin in approximately three and a half weeks and will request laboratory space for the event.  It is uncertain which locations may need dioxin and congeners analyses.


· Site visit planned by EPA either September 16th or 17th.


· Weekly report will identify forecast for following week for the expected work and specific days that CDM will be present.

· Schedule 


· Next call – September 23, 2015.


Action Items CDM Smith

· CDM Smith to review ARCADIS revised Data Gap QAPP/SAP Addendum.

Action Items EPA


· None.

Action Items USACE

· None.
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